Technical query / RFI register

DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: none principals in environment 'test'

SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION

Project ID	PRJ-9201
Project name	PRACTICE TEST - Sample residential building (third-party sample BOQ)
Customer	NONE - practice exercise
Document ID	PRJ-9201-D25
Title	Technical query / RFI register
Revision	1
Issue date	2026-10-14
Status	Preliminary (DEMONSTRATION)
Author	test-estimator
Reviewer	not yet reviewed
Estimate version	v1
Estimate fingerprint	400c9f6df7ae5579
Template	T-RFI@1.0.0
Confidentiality	CONFIDENTIAL (synthetic test data) - no real customer or supplier data

All query registers

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
TQ-PRJ-9201-001	technical	BOQ item 1.1 ('Excavation in pits for footings') uses open wording (assumed, assumption, confirm, not printed) in: Remarks. Please state the exact scope, extent and responsibility priced under this item.	Open wording leaves scope or quantity undefined; the estimate cannot price it without an assumption.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-002	technical	BOQ item 7.1 ('Roof and canopy members') uses open wording (not stated) in: Section.	Open wording leaves scope or quantity undefined; the estimate cannot price it without an		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		Please state the exact scope, extent and responsibility priced under this item.	assumption.					
TQ-PRJ-9201-003	boq_discrepancy	BOQ items 5.2 and 5.3 are almost identical ('Door 800 x 2400 mm' vs 'Door 802 x 2400 mm'; sizes differ by <= 1%). Are they the same item typed differently, or genuinely different?	Near-duplicate lines may split one quantity or price two sizes that are the same.		Draft			
TQ-PRJ-9201-004	boq_discrepancy	BOQ items 5.16 and 5.20 are almost identical ('Window 1206 x 2000 mm' vs 'Window 1200 x 2000 mm'; sizes differ by <= 1%). Are they the same item typed differently, or genuinely different?	Near-duplicate lines may split one quantity or price two sizes that are the same.		Draft			
TQ-PRJ-9201-005	missing_input	Document ITT-CONTRACT (Invitation to tender, conditions of contract, BOQ preamble / method of measurement (NOT provided)) is required for the tender but has not been received. Please issue it.	A required tender document is missing; dependent scope cannot be assessed.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-006	missing_input	Document DWG-ARCH-SET (Architect's drawing set - 'a 16-sheet drawing set' (p.1): ground-floor plan, first-floor plan, roof plan, sections, elevations (referenced pp.1-3, 5; NOT provided)) is required for the	A required tender document is missing; dependent scope cannot be assessed.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		tender but has not been received. Please issue it.						
TQ-PRJ-9201-007	missing_input	Document DWG-MEP (Mechanical, plumbing, electrical, fire, ELV drawings (NOT provided; not in scope of the source BOQ)) is required for the tender but has not been received. Please issue it.	A required tender document is missing; dependent scope cannot be assessed.		Draft			
TQ-PRJ-9201-008	missing_input	Document DWG-STR-COLUMN (Structural column keys and column details (items 2.2-2.4; NOT provided)) is required for the tender but has not been received. Please issue it.	A required tender document is missing; dependent scope cannot be assessed.		Draft			
TQ-PRJ-9201-009	missing_input	Document DWG-STR-FOOTING (Structural footing layout (basis of item 2.1; NOT provided)) is required for the tender but has not been received. Please issue it.	A required tender document is missing; dependent scope cannot be assessed.		Draft			
TQ-PRJ-9201-010	missing_input	Document DWG-STR-SLABBEAM (Structural slab/beam sheets and beam details (items 2.5-2.9; NOT provided)) is required for the tender but has not been received. Please issue it.	A required tender document is missing; dependent scope cannot be assessed.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-011	missing_input	Document DWG-STR-STAIR	A required tender document is missing;		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		(Structural stair sheet - the source says it was 'quarantined' (item 2.10; NOT provided)) is required for the tender but has not been received. Please issue it.	dependent scope cannot be assessed.					
TQ-PRJ-9201-012	missing_input	Document BBS-REINF (Reinforcement bar bending schedule - the source says it is excluded (p.7; NOT provided)) is required for the tender but has not been received. Please issue it.	A required tender document is missing; dependent scope cannot be assessed.		Draft			
TQ-PRJ-9201-013	missing_input	Document SPEC-ARCH (Architectural specification: plaster, door and window schedules, railings (NOT provided)) is required for the tender but has not been received. Please issue it.	A required tender document is missing; dependent scope cannot be assessed.		Draft			
TQ-PRJ-9201-014	missing_input	Document SPEC-STRUCT (Structural / concrete / masonry specification (grades, cover, mix; NOT provided)) is required for the tender but has not been received. Please issue it.	A required tender document is missing; dependent scope cannot be assessed.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-015	missing_input	Document DWG-SITE-LEVELS (Site survey / natural ground level (item 1.1 assumption; NOT provided)) is required for the	A required tender document is missing; dependent scope cannot be assessed.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		tender but has not been received. Please issue it.						
TQ-PRJ-9201-016	assumption_confirmation	11 mandatory assumption(s) in 'Commercial terms and payment' need confirmation of the project basis: ASMP-I-001 Commercial pricing method (Missing data); ASMP-I-006 Contingency base (Missing data); ASMP-I-010 Escalation base (Missing data); ASMP-I-015 Foreign exchange rates and date (Missing data); ASMP-I-016 Estimate currency (Missing data); ASMP-I-017 Monetary rounding (Pending human review); ASMP-I-024 Warranty and defects liability period (Missing data); ASMP-I-026 Payment terms (Missing data); ASMP-I-030 Tender validity period (Missing data); ASMP-I-031 Estimate base date (Missing data); ASMP-I-032 Contract form and risk allocation (Missing data).	A mandatory assumption has no approved value.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-017	assumption_confirmation	6 mandatory assumption(s) in 'Commissioning, testing and handover' need confirmation of the	A mandatory assumption has no approved value.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		project basis: ASMP-K-001 Inspection and test plan (Missing data); ASMP-K-003 Authority witnessing and approvals (Missing data); ASMP-K-012 Operation and maintenance manuals (Missing data); ASMP-K-013 As-built drawings and BIM handover (Missing data); ASMP-K-016 Warranty and handover obligations (Missing data); ASMP-K-019 Statutory certificates for occupancy (Missing data).						
TQ-PRJ-9201-018	assumption_confirmation	2 mandatory assumption(s) in 'Logistics, transport and landed cost' need confirmation of the project basis: ASMP-F-001 Delivery distance and haul route (Missing data); ASMP-F-002 Freight cost basis (Missing data).	A mandatory assumption has no approved value.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-019	assumption_confirmation	6 mandatory assumption(s) in 'Material, labour, plant and equipment rates' need confirmation of the project basis: ASMP-C-001 Material consumption factor basis (Missing data); ASMP-C-002 Wastage inclusion	A mandatory assumption has no approved value.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		convention (Missing data); ASMP-C-026 Material price validity period (Missing data); ASMP-C-031 Material rate basis - delivered or ex-works (Missing data); ASMP-E-002 Plant hire basis (Missing data); ASMP-E-003 Plant utilisation percentage (Missing data).						
TQ-PRJ-9201-020	assumption_confirmation	8 mandatory assumption(s) in 'Preliminaries and indirects' need confirmation of the project basis: ASMP-H-001 Indirect cost allocation method (Missing data); ASMP-H-002 Project duration for indirects (Missing data); ASMP-H-003 Project management staff (Missing data); ASMP-H-004 Construction management staff (Missing data); ASMP-H-006 Head office overhead allocation (Missing data); ASMP-H-018 HSE management and personnel (Missing data); ASMP-H-026 Project insurance - contractor's all-risk and third-party (Missing data); ASMP-H-029 Permits, licences and authority fees (Missing data).	A mandatory assumption has no approved value.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
TQ-PRJ-9201-021	assumption_confirmation	9 mandatory assumption(s) in 'Productivity and workforce' need confirmation of the project basis: ASMP-D-001 Paid hours per shift (Missing data); ASMP-D-002 Productive hours per shift (Missing data); ASMP-D-003 Working days per week (Missing data); ASMP-D-004 Working days per month (Missing data); ASMP-D-005 Working hours per day (Missing data); ASMP-D-006 Working calendar and public holidays (Missing data); ASMP-D-012 Crew composition basis (Missing data); ASMP-D-014 Labour rate basis - direct vs subcontract (Missing data); ASMP-D-015 Labour on-cost components (Missing data).	A mandatory assumption has no approved value.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-022	assumption_confirmation	9 mandatory assumption(s) in 'Quantities and measurement' need confirmation of the project basis: ASMP-B-001 Measurement basis (Missing data); ASMP-B-002 Quantity source (Missing data); ASMP-B-003 Quantity status and completeness (Missing data);	A mandatory assumption has no approved value.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		ASMP-B-004 Quantity rounding for display and reporting (Pending human review); ASMP-B-006 Unit conversion basis (Missing data); ASMP-B-014 Imported quantity validation rules (Missing data); ASMP-B-015 Imported quantity unit mapping (Missing data); ASMP-B-016 Quantity revision difference handling (Missing data); ASMP-B-019 Gross floor area and area definitions (Missing data).						
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-023	assumption_confirmation	8 mandatory assumption(s) in 'Risk and contingency' need confirmation of the project basis: ASMP-L-001 Rate source confidence rule (Missing data); ASMP-L-002 Rate age warning threshold (Pending human review); ASMP-L-004 Design maturity assessment (Missing data); ASMP-L-005 Quantity completeness assessment (Missing data); ASMP-L-010 Unresolved mandatory assumptions blocking issue (Missing data); ASMP-L-014 Overall	A mandatory assumption has no approved value.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		estimate confidence (Missing data); ASMP-L-016 Confidence of defaults and unverified data (Missing data); ASMP-L-019 Estimator review and approval status (Missing data).						
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-024	assumption_confirmation	16 mandatory assumption(s) in 'Scope and design' need confirmation of the project basis: ASMP-A-001 Design stage of estimate basis (Missing data); ASMP-A-002 Drawing register and revision baseline (Missing data); ASMP-A-003 Specification and BOQ revision baseline (Missing data); ASMP-A-004 Date of design information cut-off (Missing data); ASMP-A-005 Scope inclusions statement (Missing data); ASMP-A-006 Scope exclusions statement (Missing data); ASMP-A-008 Scope boundary - enabling and early works (Missing data); ASMP-A-009 Scope boundary - off-site and utility authority works (Missing data); ASMP-A-011 Applicable codes and standards (Missing data); ASMP-A-012 Authority	A mandatory assumption has no approved value.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		requirements affecting scope (Missing data); ASMP-A-014 Design responsibility allocation (Missing data); ASMP-A-017 Interface with other trades and packages (Missing data); ASMP-A-021 Construction duration basis (Missing data); ASMP-G-001 Project region (Missing data); ASMP-G-002 Regional cost adjustment basis (Missing data);						
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-025	assumption_confirmation	10 mandatory assumption(s) in 'Taxes and statutory costs' need confirmation of the project basis: ASMP-J-001 Default tax category (Pending human review); ASMP-J-002 Tax basis of the estimate (Missing data); ASMP-J-003 Applicable tax categories (Missing data); ASMP-J-005 Tax rate effective date (Missing data); ASMP-J-006 Date-sensitive tax rate verification (Missing data); ASMP-J-007 Input tax recoverability (Missing data); ASMP-J-008 Pre-tax cost definition (Missing data); ASMP-J-009 Output tax treatment	A mandatory assumption has no approved value.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		(Missing data); ASMP-J-010 Final payable amount (Missing data); ASMP-J-016 Tax treatment of subcontractor invoices (Missing data).						
TQ-PRJ-9201-026	boq_discrepancy	Item 1.3 'Backfill around footings' (240.58 m3) is printed as 'excavation - footing - blinding'. 314.04 - 55.40 - 18.33 = 240.31 m3, a difference of 0.27 m3. Which quantity is correct and which volumes (e.g. foundation columns 1.90 m3) were deducted?	Printed quantity does not follow its own printed formula.		Draft			
TQ-PRJ-9201-027	boq_discrepancy	Page-2 totals differ from the sum of the item lines: RCC 129.42 vs 129.43, formwork 1,746.67 vs 1,746.68, masonry 111.38 vs 111.39. Please confirm the line quantities are the contractual figures (rounding vs error).	Summary does not reconcile to its lines by 0.01.		Draft			
TQ-PRJ-9201-028	missing_input	Natural ground level is 'not printed - assumed at project +/-0.00'. Please supply the site survey / levels. Items 1.1, 1.2, 1.3 change together if it moves.	Stated assumption in the source that the drawings did not settle.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-029	missing_input	The BOQ was measured from a '16-sheet drawing set' (and a 3D model of 434 elements).	0 of 48 lines can be traced to a supplied drawing.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		None of the sheets or the model were supplied. Please issue the complete set with revision identifiers so every quantity can be traced.						
TQ-PRJ-9201-030	technical	Item 2.10 RC stairs (4.13 m3): the structural stair sheet is stated as 'quarantined' and the quantity was taken from architectural plans and section. Please issue the structural stair design (reinforcement, thickness, landing support).	Quantity based on non-structural drawings.		Draft			
TQ-PRJ-9201-031	scope_exclusion	Reinforcement steel and its bar bending schedule are excluded from the BOQ. Is steel to be priced by the contractor from the drawings, and which weight basis (BBS or % of concrete volume) governs?	No reinforcement quantity exists for 129.42 m3 of RCC.		Draft			
TQ-PRJ-9201-032	scope_exclusion	Plaster (item 4.4) is measured gross, openings not deducted. Which method of measurement applies to the tender (the document cites IS 1200), and are deductions to be made by the contractor?	Gross quantity overstates plaster area; basis of measurement unclear.		Draft			
Query ID	**Register**	**Question**	**Why**	**Due**	**Status**	**Response**	**Cost impact (SAR)**	**Time impact (d)**
TQ-PRJ-9201-033	scope_exclusion	Flooring, finishes, plumbing, electrical and other services are not in the BOQ	Large parts of a G+1 house are unmeasured; MEP interfaces (sleeves,		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
		('those come with a full BOQ'). Please confirm whether they are in scope of this tender and issue their drawings and quantities.	chases) cannot be assessed.					
TQ-PRJ-9201-034	technical	Openings with unusual sizes: Door 6467x3140, Window 387x3140, Window 368x3140, Window 600x2950, Window 4274x2000. Please confirm these are real openings (e.g. shopfront, curtain wall, slot) and give their type, material and glazing.	Sizes look like modelling artefacts or special openings; pricing per size needs a specification.		Draft			
TQ-PRJ-9201-035	boq_discrepancy	Door 900x2400 (7 nos), 800x2400 (4), 802x2400 (1), 736x2400 (1): 802 and 736 look like duplicates/variants of 800. Please confirm the schedule sizes.	Near-duplicate sizes split the count and the priced size.		Draft			
TQ-PRJ-9201-036	missing_input	No specification is supplied: concrete grade, cover and mix, masonry unit type and mortar, plaster thickness/mix, door and window materials, railing material. Items carry no grade or material.	Cannot select an assembly or rate without a specification.		Draft			
TQ-PRJ-9201-037	technical	The source uses IS 1200 and INR. Which measurement standard, currency, region, tax and contractual basis apply to this enquiry? The suite's defaults are Saudi (VAT, KSA calendar); none is assumed.	Region/standard mismatch with the estimating basis.		Draft			

Query ID	Register	Question	Why	Due	Status	Response	Cost impact (SAR)	Time impact (d)
TQ-PRJ-9201-038	design_interface	Item 7.1 'Roof and canopy members' (48.85 m) gives only a running length. Material (steel/RCC/timber), section, finish and relation to roof beams (2.6) and slab (2.9) are not stated.	Unit and description insufficient to price or sequence.		Draft			
TQ-PRJ-9201-039	boq_discrepancy	The document says quantities were delivered 6 September 2026 and the page was published 1 October 2026; no revision identifier exists. Which issue is current?	Revision cannot be established.		Draft			
TQ-PRJ-9201-040	commercial	Rates, amounts and the abstract of cost are blank by design. Which rate basis (DSR, SOR, market) and currency is to be used, and what are the payment, retention and bond terms?	No commercial terms exist in the supplied documents.		Draft			

Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v1 (fingerprint 400c9f6df7ae5579).
- SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.
- Detected queries are drafts; none has been sent and no customer response is generated.

Source references

- Frozen estimate version v1 (fingerprint 400c9f6df7ae5579), totals and pricing schedule
- Registers in the application database (see document D33 for received documents, D08 for assumptions, D25 for queries)