Open actions and outstanding information register

DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: none principals in environment 'test'

SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION

Project ID	PRJ-9201
Project name	PRACTICE TEST - Sample residential building (third-party sample BOQ)
Customer	NONE - practice exercise
Document ID	PRJ-9201-D42
Title	Open actions and outstanding information register
Revision	1
Issue date	2026-10-14
Status	BLOCKED
Author	test-estimator
Reviewer	not yet reviewed
Estimate version	v1
Estimate fingerprint	400c9f6df7ae5579
Template	T-OPEN-ACTIONS@1.0.0
Confidentiality	CONFIDENTIAL (synthetic test data) - no real customer or supplier data

Outstanding

Ref	Item	Status	Owner
TQ-PRJ-9201-001	Resolve query (technical): BOQ item 1.1 ('Excavation in pits for footings') uses open wording (assumed, assumption, confirm, not printed) in: Remar	Draft	Estimator
TQ-PRJ-9201-002	Resolve query (technical): BOQ item 7.1 ('Roof and canopy members') uses open wording (not stated) in: Section. Please state the exact scope, exten	Draft	Estimator
TQ-PRJ-9201-003	Resolve query (boq_discrepancy): BOQ items 5.2 and 5.3 are almost identical ('Door 800 x 2400 mm' vs 'Door 802 x 2400 mm'; sizes differ by <= 1%). Are th	Draft	Estimator
TQ-PRJ-9201-004	Resolve query (boq_discrepancy): BOQ items 5.16 and 5.20 are almost identical ('Window 1206 x 2000 mm' vs 'Window 1200 x 2000 mm'; sizes differ by <= 1%)	Draft	Estimator

Ref	Item	Status	Owner
TQ-PRJ-9201-005	Resolve query (missing_input): Document ITT-CONTRACT (Invitation to tender, conditions of contract, BOQ preamble / method of measurement (NOT provided)	Draft	Estimator
TQ-PRJ-9201-006	Resolve query (missing_input): Document DWG-ARCH-SET (Architect's drawing set - 'a 16-sheet drawing set' (p.1): ground-floor plan, first-floor plan, ro	Draft	Estimator
TQ-PRJ-9201-007	Resolve query (missing_input): Document DWG-MEP (Mechanical, plumbing, electrical, fire, ELV drawings (NOT provided; not in scope of the source BOQ)) i	Draft	Estimator
TQ-PRJ-9201-008	Resolve query (missing_input): Document DWG-STR-COLUMN (Structural column keys and column details (items 2.2-2.4; NOT provided)) is required for the te	Draft	Estimator
TQ-PRJ-9201-009	Resolve query (missing_input): Document DWG-STR-FOOTING (Structural footing layout (basis of item 2.1; NOT provided)) is required for the tender but ha	Draft	Estimator
TQ-PRJ-9201-010	Resolve query (missing_input): Document DWG-STR-SLABBEAM (Structural slab/beam sheets and beam details (items 2.5-2.9; NOT provided)) is required for t	Draft	Estimator
TQ-PRJ-9201-011	Resolve query (missing_input): Document DWG-STR-STAIR (Structural stair sheet - the source says it was 'quarantined' (item 2.10; NOT provided)) is requ	Draft	Estimator
TQ-PRJ-9201-012	Resolve query (missing_input): Document BBS-REINF (Reinforcement bar bending schedule - the source says it is excluded (p.7; NOT provided)) is required	Draft	Estimator
TQ-PRJ-9201-013	Resolve query (missing_input): Document SPEC-ARCH (Architectural specification: plaster, door and window schedules, railings (NOT provided)) is require	Draft	Estimator
TQ-PRJ-9201-014	Resolve query (missing_input): Document SPEC-STRUCT (Structural / concrete / masonry specification (grades, cover, mix; NOT provided)) is required for	Draft	Estimator
TQ-PRJ-9201-015	Resolve query (missing_input): Document DWG-SITE-LEVELS (Site survey / natural ground level (item 1.1 assumption; NOT provided)) is required for the te	Draft	Estimator

Ref	Item	Status	Owner
TQ-PRJ-9201-016	Resolve query (assumption_confirmation): 11 mandatory assumption(s) in 'Commercial terms and payment' need confirmation of the project basis: ASMP-I-001 Commerci	Draft	Estimator
TQ-PRJ-9201-017	Resolve query (assumption_confirmation): 6 mandatory assumption(s) in 'Commissioning, testing and handover' need confirmation of the project basis: ASMP-K-001 In	Draft	Estimator
TQ-PRJ-9201-018	Resolve query (assumption_confirmation): 2 mandatory assumption(s) in 'Logistics, transport and landed cost' need confirmation of the project basis: ASMP-F-001 D	Draft	Estimator
TQ-PRJ-9201-019	Resolve query (assumption_confirmation): 6 mandatory assumption(s) in 'Material, labour, plant and equipment rates' need confirmation of the project basis: ASMP-	Draft	Estimator
TQ-PRJ-9201-020	Resolve query (assumption_confirmation): 8 mandatory assumption(s) in 'Preliminaries and indirects' need confirmation of the project basis: ASMP-H-001 Indirect c	Draft	Estimator
TQ-PRJ-9201-021	Resolve query (assumption_confirmation): 9 mandatory assumption(s) in 'Productivity and workforce' need confirmation of the project basis: ASMP-D-001 Paid hours	Draft	Estimator
TQ-PRJ-9201-022	Resolve query (assumption_confirmation): 9 mandatory assumption(s) in 'Quantities and measurement' need confirmation of the project basis: ASMP-B-001 Measurement	Draft	Estimator
TQ-PRJ-9201-023	Resolve query (assumption_confirmation): 8 mandatory assumption(s) in 'Risk and contingency' need confirmation of the project basis: ASMP-L-001 Rate source confi	Draft	Estimator
TQ-PRJ-9201-024	Resolve query (assumption_confirmation): 16 mandatory assumption(s) in 'Scope and design' need confirmation of the project basis: ASMP-A-001 Design stage of esti	Draft	Estimator
TQ-PRJ-9201-025	Resolve query (assumption_confirmation): 10 mandatory assumption(s) in 'Taxes and statutory costs' need confirmation of the project basis: ASMP-J-001 Default tax	Draft	Estimator
TQ-PRJ-9201-026	Resolve query (boq_discrepancy): Item 1.3 'Backfill around footings' (240.58 m3) is printed as 'excavation - footing - blinding'. 314.04 - 55.40 - 18.33	Draft	Estimator

Ref	Item	Status	Owner
TQ-PRJ-9201-027	Resolve query (boq_discrepancy): Page-2 totals differ from the sum of the item lines: RCC 129.42 vs 129.43, formwork 1,746.67 vs 1,746.68, masonry 111.38	Draft	Estimator
TQ-PRJ-9201-028	Resolve query (missing_input): Natural ground level is 'not printed - assumed at project +/-0.00'. Please supply the site survey / levels. Items 1.1, 1	Draft	Estimator
TQ-PRJ-9201-029	Resolve query (missing_input): The BOQ was measured from a '16-sheet drawing set' (and a 3D model of 434 elements). None of the sheets or the model wer	Draft	Estimator
TQ-PRJ-9201-030	Resolve query (technical): Item 2.10 RC stairs (4.13 m3): the structural stair sheet is stated as 'quarantined' and the quantity was taken from arc	Draft	Estimator
TQ-PRJ-9201-031	Resolve query (scope_exclusion): Reinforcement steel and its bar bending schedule are excluded from the BOQ. Is steel to be priced by the contractor from	Draft	Estimator
TQ-PRJ-9201-032	Resolve query (scope_exclusion): Plaster (item 4.4) is measured gross, openings not deducted. Which method of measurement applies to the tender (the docu	Draft	Estimator
TQ-PRJ-9201-033	Resolve query (scope_exclusion): Flooring, finishes, plumbing, electrical and other services are not in the BOQ ('those come with a full BOQ'). Please co	Draft	Estimator
TQ-PRJ-9201-034	Resolve query (technical): Openings with unusual sizes: Door 6467x3140, Window 387x3140, Window 368x3140, Window 600x2950, Window 4274x2000. Please	Draft	Estimator
TQ-PRJ-9201-035	Resolve query (boq_discrepancy): Door 900x2400 (7 nos), 800x2400 (4), 802x2400 (1), 736x2400 (1): 802 and 736 look like duplicates/variants of 800. Pleas	Draft	Estimator
TQ-PRJ-9201-036	Resolve query (missing_input): No specification is supplied: concrete grade, cover and mix, masonry unit type and mortar, plaster thickness/mix, door a	Draft	Estimator
TQ-PRJ-9201-037	Resolve query (technical): The source uses IS 1200 and INR. Which measurement standard, currency, region, tax and contractual basis apply to this e	Draft	Estimator
TQ-PRJ-9201-038	Resolve query (design_interface): Item 7.1 'Roof and canopy members' (48.85 m) gives only a running length. Material (steel/RCC/timber), section, finish a	Draft	Estimator

Ref	Item	Status	Owner
TQ-PRJ-9201-039	Resolve query (boq_discrepancy): The document says quantities were delivered 6 September 2026 and the page was published 1 October 2026; no revision iden	Draft	Estimator
TQ-PRJ-9201-040	Resolve query (commercial): Rates, amounts and the abstract of cost are blank by design. Which rate basis (DSR, SOR, market) and currency is to be u	Draft	Estimator
ACT-PRJ-9201-001	Obtain and register the 16-sheet architectural + structural drawing set; then a person verifies every BOQ quantity against it (0 of 48 lines are verifiable today)	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-002	MANUAL TAKEOFF REQUIRED: reinforcement steel (kg) and bar bending schedule - excluded from the source BOQ	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-003	MANUAL TAKEOFF REQUIRED: plaster net area after deducting openings per the method of measurement the customer names	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-004	MANUAL TAKEOFF REQUIRED: flooring, wall/ceiling finishes, waterproofing, painting, joinery	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-005	MANUAL TAKEOFF REQUIRED: plumbing, drainage, electrical, HVAC, fire and ELV quantities	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-006	MANUAL TAKEOFF REQUIRED: external works, boundary wall, gate, site drainage, utilities connections	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-007	MANUAL TAKEOFF REQUIRED: structural stair - source says the structural stair sheet was quarantined; stair concrete (4.13 m3) was taken from architectural plans	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-008	Confirm natural ground level; re-measure excavation 1.1, blinding 1.2, backfill 1.3 together if it changes	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-009	MANUAL TAKEOFF REQUIRED: roof and canopy member sections/material/weights (only a run length is given)	Open (due None)	UNASSIGNED (estimator to assign)
ACT-PRJ-9201-010	MANUAL TAKEOFF REQUIRED: railing type/height/material and fixings (only a run length is given)	Open (due None)	UNASSIGNED (estimator to assign)
GATE	the project is flagged as a demonstration project	Open	Commercial Approver
GATE	the environment is 'test', not 'production'	Open	Commercial Approver
GATE	project region/currency (KSA-ALL / SAR) are system defaults, not confirmed by a person	Open	Commercial Approver
GATE	estimate approval: no approval record	Open	Commercial Approver
GATE	letter of offer: none generated	Open	Commercial Approver

Ref	Item	Status	Owner
GATE	tender-export approval: no approval record	Open	Commercial Approver
GATE	reconciliation gate blocked by 50 finding(s)	Open	Commercial Approver
GATE	estimate state is 'Preliminary - Incomplete'	Open	Commercial Approver
GATE	40 unresolved material technical/commercial queries: TQ-PRJ-9201-001, TQ-PRJ-9201-002, TQ-PRJ-9201-003, TQ-PRJ-9201-004, TQ-PRJ-9201-005, TQ-PRJ-9201-006	Open	Commercial Approver
GATE	required tender document(s) not received: ITT-CONTRACT, DWG-ARCH-SET, DWG-MEP, DWG-STR-COLUMN, DWG-STR-FOOTING, DWG-STR-SLABBEAM, DWG-STR-STAIR, BBS-REINF, SPEC-ARCH, SPEC-STRUCT, DWG-SITE-LEVELS	Open	Commercial Approver

Required-inputs checklist

[[MISSING: required-inputs checklist]]

Responsibility assignment

[[MISSING: responsibility assignment]]

Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v1 (fingerprint 400c9f6df7ae5579).
- SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.

Source references

- Frozen estimate version v1 (fingerprint 400c9f6df7ae5579), totals and pricing schedule
- Registers in the application database (see document D33 for received documents, D08 for assumptions, D25 for queries)