# Plant and equipment plan

**DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: none principals in environment 'test'**

**SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION**

| | |
|---|---|
| Project ID | PRJ-9201 |
| Project name | PRACTICE TEST - Sample residential building (third-party sample BOQ) |
| Customer | NONE - practice exercise |
| Document ID | PRJ-9201-D21 |
| Title | Plant and equipment plan |
| Revision | 1 |
| Issue date | 2026-10-14 |
| Status | Preliminary (DEMONSTRATION) |
| Author | test-estimator |
| Reviewer | not yet reviewed |
| Estimate version | v1 |
| Estimate fingerprint | 400c9f6df7ae5579 |
| Template | T-PLANT@1.0.0 |
| Confidentiality | CONFIDENTIAL (synthetic test data) - no real customer or supplier data |

## Plant hire - summary

| Field | Value |
|---|---|
| project_id | PRJ-9201 |
| note | Working days and calendar days are different: a calendar-day contract bills every day on site incl. non-working days. Nothing is changed by this report. |
| estimate_state | Preliminary - Incomplete |

## Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v1 (fingerprint 400c9f6df7ae5579).
- SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.

## Source references

- Frozen estimate version v1 (fingerprint 400c9f6df7ae5579), totals and pricing schedule

- Registers in the application database (see document D33 for received documents, D08 for assumptions, D25 for queries)