Procurement and long-lead schedule

DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: none principals in environment 'test'

SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION

Project ID	PRJ-9201
Project name	PRACTICE TEST - Sample residential building (third-party sample BOQ)
Customer	NONE - practice exercise
Document ID	PRJ-9201-D22
Title	Procurement and long-lead schedule
Revision	1
Issue date	2026-10-14
Status	BLOCKED
Author	test-estimator
Reviewer	not yet reviewed
Estimate version	v1
Estimate fingerprint	400c9f6df7ae5579
Template	T-PROCUREMENT@1.0.0
Confidentiality	CONFIDENTIAL (synthetic test data) - no real customer or supplier data

Long-lead items - summary

Field	Value
project_id	PRJ-9201
as_of	2026-10-14

Procurement needs

ID	Description	Qty	Unit	Reason	Exposure	Priority	Closed
-	none						

RFQ register (drafts are prepared here; nothing is sent by the application)

RFQ	Package	Supplier	Subject	Status	Response deadline	Issued
-	none					

Subcontract and package strategy

[[MISSING: procurement strategy]]

Supplier qualification status

[[MISSING: supplier qualification status]]

Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v1 (fingerprint 400c9f6df7ae5579).
- SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.
- Synthetic quotations are test inputs and never live supplier quotations.

Source references

- Frozen estimate version v1 (fingerprint 400c9f6df7ae5579), totals and pricing schedule
- Registers in the application database (see document D33 for received documents, D08 for assumptions, D25 for queries)