Commissioning and handover obligations

HYPOTHETICAL POST-AWARD HANDOVER - SIMULATION ONLY - NO AWARD HAS BEEN MADE | DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: test principals in environment 'test'

SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION

Project ID	PRJ-9101
Project name	Dammam Industrial Utilities - Synthetic Tender Closure
Customer	Gulf Process Utilities Co. (FICTIONAL SYNTHETIC CUSTOMER)
Document ID	PRJ-9101-H11
Title	Commissioning and handover obligations
Revision	1
Issue date	2027-02-15
Status	Preliminary (SIMULATED HANDOVER)
Author	test-estimator
Reviewer	not yet reviewed
Estimate version	v2
Estimate fingerprint	48d0f9242dc910b7
Template	H-COMMISSIONING@1.0.0
Confidentiality	CONFIDENTIAL (synthetic test data) - no real customer or supplier data

Simulation notice

HYPOTHETICAL POST-AWARD HANDOVER: no award has been made. This pack shows what a project manager would receive if the tender were awarded on the frozen estimate; it creates no commitment.

Testing and commissioning register

Key	system	test	acceptance	when	Status
TC-civil	Trade civil	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
TC-electrical	Trade electrical	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
TC-elv	Trade elv	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
TC-fire	Trade fire	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft

Key	system	test	acceptance	when	Status
TC-mechanical	Trade mechanical	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
TC-piping	Trade piping	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
TC-plant	Trade plant	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
TC-preliminaries	Trade preliminaries	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
TC-structural	Trade structural	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft

Handover obligations

Key	obligation	source	owner	Status
oam	O&M manuals and as-built records at completion	COND-001 (FICTIONAL)	Project manager (to be named)	Draft

Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v2 (fingerprint 48d0f9242dc910b7).
- SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.
- Simulated handover: owners, dates and obligations shown are those recorded in the registers; none is invented.