Risk register and mitigation owners

HYPOTHETICAL POST-AWARD HANDOVER - SIMULATION ONLY - NO AWARD HAS BEEN MADE | DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: test principals in environment 'test'

SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION

Project ID	PRJ-9101
Project name	Dammam Industrial Utilities - Synthetic Tender Closure
Customer	Gulf Process Utilities Co. (FICTIONAL SYNTHETIC CUSTOMER)
Document ID	PRJ-9101-H13
Title	Risk register and mitigation owners
Revision	1
Issue date	2027-02-15
Status	Preliminary (SIMULATED HANDOVER)
Author	test-estimator
Reviewer	not yet reviewed
Estimate version	v2
Estimate fingerprint	48d0f9242dc910b7
Template	H-RISK@1.0.0
Confidentiality	CONFIDENTIAL (synthetic test data) - no real customer or supplier data

Simulation notice

HYPOTHETICAL POST-AWARD HANDOVER: no award has been made. This pack shows what a project manager would receive if the tender were awarded on the frozen estimate; it creates no commitment.

Risks

ID	Title	Category	Probability %	Cost low	Likely	High	Status
RSK-PRJ-9101-001	Ground conditions in hard material	Technical	30	20000	60000	150000	Open
RSK-PRJ-9101-002	Pump skid delivery delay	Technical	25	0	45000	120000	Open
RSK-PRJ-9101-003	Interface with existing fire ring main	Technical	20	10000	30000	90000	Open

Opportunities

No opportunity is recorded in the register.

Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v2 (fingerprint 48d0f9242dc910b7).
- SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.
- Simulated handover: owners, dates and obligations shown are those recorded in the registers; none is invented.