Pricing basis and basis of estimate (BOE)

DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: test principals in environment 'test'

SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION

Project ID	PRJ-9101
Project name	Dammam Industrial Utilities - Synthetic Tender Closure
Customer	Gulf Process Utilities Co. (FICTIONAL SYNTHETIC CUSTOMER)
Document ID	PRJ-9101-D07
Title	Pricing basis and basis of estimate (BOE)
Revision	2
Issue date	2027-02-15
Status	Preliminary (DEMONSTRATION)
Author	test-estimator
Reviewer	not yet reviewed
Estimate version	v2
Estimate fingerprint	48d0f9242dc910b7
Template	T-BOE@1.0.0
Confidentiality	CONFIDENTIAL (synthetic test data) - no real customer or supplier data

Basis of estimate - summary

Field	Value
generated	2026-10-14
project	{"id": "PRJ-9101", "name": "Dammam Industrial Utilities - Synthetic Tender Closure", "client": "Gulf Process Utilities Co. (FICTIONAL SYNTHETIC CUSTOMER)", "location": "Dammam industrial area, Saudi Arabia (fictional site)", "region": "KSA-ALL", "currency": "SAR", "tender_ref": "SYN-TENDER-9101",...
banner	["DEMONSTRATION PROJECT - SYNTHETIC DATA - NOT A MARKET QUOTE", "SYNTHETIC RATES IN USE", "PROJECT NOTE: SYNTHETIC SOFTWARE VALIDATION ONLY - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT FOR SUBMISSION OR COMMERCIAL RELIANCE."]
estimate	{"state": "Complete", "fingerprint": "48d0f9242dc910b76b953823fdb320a5afd036297875e35276224a0f0929f6c5", "totals": {"direct_cost": "3452410.00", "indirect_cost": "292543.90", "total_cost": "3894752.06", "selling_price_pre_tax": "4206320.69", "commercial_net_price": "4206332.22", "tax": "630948.10...
scope	{"boq_imports": [{"revision": null, "source_file": "boq_SYNTHETIC_TEST_ONLY.csv", "sha256": "baa7419a68f653e12f17e305539be048fcb23d8f1114a2fff4b6e2f8636a7db4", "imported_by": "test-estimator", "imported_at": "2026-10-14T16:19:09+00:00", "summary_json": "{\"blank\": 0, \"by_trade\": {\"civil\": 5,...

Field	Value
pricing	{"rate_types": {"Synthetic Demonstration Rate": 43}, "rate_sources": {"(none recorded)": 43}, "rates_used": 43, "synthetic_rates": 43, "provisional_rates": 0, "unpriced_items": 0, "oldest_price_date": "2026-10-01", "tax": {"VAT-STD": {"rate": "15", "status": "Approved", "note": null}}, "fx": []}
parameters	{"plant_hire_terms": [{"code": "CRANE-TERMS", "version": 1, "scope": "project", "source": "SYNTHETIC TEST DATA - NOT AN INDUSTRY BENCHMARK - NOT A MARKET QUOTE", "approved_by": "test-commercial"}, {"code": "SCAFFOLD-TERMS", "version": 1, "scope": "project", "source": "SYNTHETIC TEST DATA - NOT AN...
take_off	{"applications": [], "stale": 0}
indirects	{"lines": [{"code": "IND-HO", "description": "SYNTHETIC IND-HO: eligibility base now stated (division A and plant excluded; B,C,E,G,H,I included)", "amount": "89181.30"}, {"code": "IND-INS", "description": "SYNTHETIC contract works insurance allowance (fixed)", "amount": "25000.00"}, {"code": "IN...
programme	{"tasks": [{"task_code": "A-MOB", "name": "Mobilisation", "duration_days": "0", "predecessors": ""}, {"task_code": "A-EXC", "name": "Trench excavation", "duration_days": "15", "predecessors": "A-MOB"}, {"task_code": "A-EXCH", "name": "Hard-material excavation", "duration_days": "10", "predecessor...
commercial	{"policy": "SYNTHETIC policy: markup 8% on total cost, contingency 4% of direct+indirect", "status": "Approved", "method": "Selling price = Cost x (1 + Markup); markup = 8% on total cost", "direct": "3452410.00", "indirect": "292543.90", "contingency": "149798.16", "risk": "0", "escalation": "0",...
classification	{"project_id": "PRJ-9101", "estimate_state": "Complete", "measured_maturity": {"items_total": 43, "items_unpriced_pct": 0.0, "wbs_assigned_pct": 0.0, "open_clarifications": 0, "mto_stale": 0, "synthetic_used": true, "provisional_used": false}, "scheme": null, "definition_pct": null, "class_id": n...
compliance	{"linked": false, "statement": "No client profile is linked to this project: no compliance statement can be made.", "profile": null, "counts": null}
exceptions_total	0

Basis of estimate - assemblies

code	version	status	synthetic
SYNA-C-072	1	Approved	True
SYNA-C-071	1	Approved	True
SYNA-C-070	1	Approved	True
SYNA-C-064	1	Approved	True
SYNA-C-063	1	Approved	True
SYNA-C-062	1	Approved	True
SYNA-C-061	1	Approved	True
SYNA-C-060	1	Approved	True
SYNA-C-056	1	Approved	True
SYNA-C-055	1	Approved	True
SYNA-C-052	1	Approved	True
SYNA-C-051	1	Approved	True

code	version	status	synthetic
SYNA-C-050	1	Approved	True
SYNA-C-047	1	Approved	True
SYNA-C-046	1	Approved	True
SYNA-C-045	1	Approved	True
SYNA-C-041	1	Approved	True
SYNA-C-040	1	Approved	True
SYNA-C-039	1	Approved	True
SYNA-C-038	1	Approved	True
SYNA-C-037	1	Approved	True
SYNA-C-036	1	Approved	True
SYNA-C-035	1	Approved	True
SYNA-C-034	1	Approved	True
SYNA-C-033	1	Approved	True
SYNA-C-032	1	Approved	True
SYNA-C-031	1	Approved	True
SYNA-C-030	1	Approved	True
SYNA-C-025	1	Approved	True
SYNA-C-024	1	Approved	True
SYNA-C-023	1	Approved	True
SYNA-C-022	1	Approved	True
SYNA-C-021	1	Approved	True
SYNA-C-020	1	Approved	True
SYNA-C-014	1	Approved	True
SYNA-C-013	1	Approved	True
SYNA-C-012	1	Approved	True
SYNA-C-011	1	Approved	True
SYNA-C-010	1	Approved	True
SYNA-C-004	1	Approved	True
SYNA-C-003	1	Approved	True
SYNA-C-002	1	Approved	True
SYNA-C-001	1	Approved	True

Basis of estimate - assumptions

id	name	value	status	engine_key
ASMP-B-004	Quantity rounding for display and reporting	3	Pending Review	qty.rounding_dp
ASMP-D-001	Paid hours per shift		Pending Review	labour.shift_hours
ASMP-D-002	Productive hours per shift		Pending Review	labour.productive_hours_per_shift
ASMP-D-003	Working days per week		Pending Review	calendar.working_days_per_week
ASMP-D-004	Working days per month		Pending Review	calendar.working_days_per_month
ASMP-D-005	Working hours per day		Pending Review	calendar.hours_per_day
ASMP-E-003	Plant utilisation percentage		Pending Review	plant.utilisation_pct
ASMP-I-017	Monetary rounding	2	Pending Review	money.rounding_dp
ASMP-J-001	Default tax category	VAT-STD	Pending Review	tax.default_category
ASMP-L-002	Rate age warning threshold	180	Pending Review	rates.age_warning_days
ASMP-L-003	Rate age maximum		Pending Review	rates.age_max_days

Basis of estimate - risks

id	title	probability	impact	cost_exposure	prob_pct	cost_likely	status
RSK-PRJ-9101-001	Ground conditions in hard material				30	60000	Open
RSK-PRJ-9101-002	Pump skid delivery delay				25	45000	Open
RSK-PRJ-9101-003	Interface with existing fire ring main				20	30000	Open

Basis of estimate - approvals

entity_type	n
boq_mapping	43
boq_quantity	3
boq_unit	1
estimate	1
exclusion	1
indirect	5
offer	1
param:calendar	2

entity_type	n
param:escalation_profile	1
param:payment_terms	1
param:plant_hire_terms	3
param:time_allocation	8
programme_baseline	1
quotation	3
recon_exception	1
supplier_selection	1
tender_export	1
tender_query	8
tender_register_item	3

Basis of estimate - human_sections

title	guidance	text
Design basis and scope narrative	Describe the design basis, the extent of the engineering received and any design still to be developed.	[TO BE COMPLETED BY ESTIMATOR]
Construction methodology and sequencing	Describe the construction approach, major methods, key resources and constraints assumed.	[TO BE COMPLETED BY ESTIMATOR]
Productivity and labour basis narrative	Explain the productivity norms applied and their source (company actuals, client norms, benchmarks).	[TO BE COMPLETED BY ESTIMATOR]
Procurement and subcontracting strategy	Describe package strategy, long-lead items, vendor/subcontractor selection and any client-nominated items.	[TO BE COMPLETED BY ESTIMATOR]
Site conditions, access and logistics	Describe the site, access, laydown, climate and logistics assumptions.	[TO BE COMPLETED BY ESTIMATOR]
Risks and opportunities commentary	Comment on key risks, how exposure was assessed and what the contingency covers.	[TO BE COMPLETED BY ESTIMATOR]

Estimate classification

The product's internal capability levels 1-5 are NOT AACE estimate classes and are not official classifications of any owner. Estimate class, if any, comes from a company-approved classification scheme only.

Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v2 (fingerprint 48d0f9242dc910b7).

• SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.

Source references

• Frozen estimate version v2 (fingerprint 48d0f9242dc910b7), totals and pricing schedule

• Registers in the application database (see document D33 for received documents, D08 for assumptions, D25 for queries)