ITP and inspection register

DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: test principals in environment 'test'

SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION

Project ID	PRJ-9101
Project name	Dammam Industrial Utilities - Synthetic Tender Closure
Customer	Gulf Process Utilities Co. (FICTIONAL SYNTHETIC CUSTOMER)
Document ID	PRJ-9101-D28
Title	ITP and inspection register
Revision	2
Issue date	2027-02-15
Status	Preliminary (DEMONSTRATION)
Author	test-estimator
Reviewer	not yet reviewed
Estimate version	v2
Estimate fingerprint	48d0f9242dc910b7
Template	T-ITP@1.0.0
Confidentiality	CONFIDENTIAL (synthetic test data) - no real customer or supplier data

ITP register

Key	activity	inspection_point	acceptance_criteria	hold_point	Status
A-MOB	Mobilisation	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-EXC	Trench excavation	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-EXCH	Hard-material excavation	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-SHORE	Trench shoring	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-FORM	Pipe-rack formwork	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-REBAR	Pipe-rack reinforcement	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-POUR	Pipe-rack concrete	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft

Key	activity	inspection_point	acceptance_criteria	hold_point	Status
A-STEEL	Pipe-rack steel erection	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-SUPP	Pipe support fabrication	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-PUMP	Pump skid setting	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-PIPE100	Pipe installation DN100	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-PIPE50	Pipe installation DN50	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-WELD	Butt welding	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-NDT	Weld radiography	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-HYDRO	Hydrotest and flushing	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-BACK	Backfill	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-ROAD	Road reinstatement	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-COAT	Coating	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-TRAY	Cable tray	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-CABLE	Cable pulling	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-ELV	Fibre backbone	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-COMM	Testing and commissioning	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft
A-DEMOB	Demobilisation	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	TO BE COMPLETED BY A COMPETENT PERSON	Draft

Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v2 (fingerprint 48d0f9242dc910b7).
- SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.
- Inspection points and acceptance criteria must come from the specification / quality plan; skeleton rows are placeholders.

Source references

- Frozen estimate version v2 (fingerprint 48d0f9242dc910b7), totals and pricing schedule
- Registers in the application database (see document D33 for received documents, D08 for assumptions, D25 for queries)