Approval and decision log

DEMONSTRATION EXPORT - NOT SUBMISSION READY - NOT APPROVED FOR ANY REAL TENDER | approvals by: test principals in environment 'test'

SYNTHETIC TEST DATA - FICTIONAL CUSTOMER - NOT A REAL TENDER - NOT A MARKET QUOTE - NOT FOR SUBMISSION

Project ID	PRJ-9101
Project name	Dammam Industrial Utilities - Synthetic Tender Closure
Customer	Gulf Process Utilities Co. (FICTIONAL SYNTHETIC CUSTOMER)
Document ID	PRJ-9101-D41
Title	Approval and decision log
Revision	2
Issue date	2027-02-15
Status	Preliminary (DEMONSTRATION)
Author	test-estimator
Reviewer	not yet reviewed
Estimate version	v2
Estimate fingerprint	48d0f9242dc910b7
Template	T-APPROVALS@1.0.0
Confidentiality	CONFIDENTIAL (synthetic test data) - no real customer or supplier data

Approvals recorded (actor type is resolved from registered users, never a display name)

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:09+00:00	tender_register_item	PRJ-9101/bid_no_bid/capacity	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	tender_register_item	PRJ-9101/bid_no_bid/margin	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	tender_register_item	PRJ-9101/bid_no_bid/risk	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-001	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	928	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-002	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	929	approve	test-procurement	Procurement Reviewer	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:09+00:00	assembly	SYNA-C-003	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	930	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-004	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	931	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-010	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	932	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-011	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	933	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-012	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	934	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-013	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	935	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-014	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	936	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-020	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	937	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-021	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	938	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-022	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	939	approve	test-procurement	Procurement Reviewer	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:09+00:00	assembly	SYNA-C-023	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	940	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-024	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	941	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-025	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	942	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-030	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	943	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-031	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	944	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-032	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	945	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-033	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	946	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-034	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	947	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-035	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	948	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-036	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	949	approve	test-procurement	Procurement Reviewer	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:09+00:00	assembly	SYNA-C-037	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	950	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-038	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	951	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-039	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	952	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-040	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	953	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-041	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	954	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-045	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-046	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-047	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-050	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	955	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-051	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	956	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-052	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	957	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-055	approve	test-commercial	Commercial Approver	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:09+00:00	rate	958	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-056	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	959	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-060	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	960	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-061	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	961	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:09+00:00	assembly	SYNA-C-062	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:09+00:00	rate	962	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	assembly	SYNA-C-063	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	rate	963	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	assembly	SYNA-C-064	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	rate	964	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	assembly	SYNA-C-070	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	rate	965	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	assembly	SYNA-C-071	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	rate	966	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	assembly	SYNA-C-072	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	rate	967	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-001	approve	test-estimator	Estimator	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:10+00:00	boq_mapping	C-002	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-003	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-004	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-010	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-011	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-012	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-013	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-014	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-020	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-021	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-022	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-023	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-024	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-025	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-030	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-031	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-032	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-033	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-034	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-035	approve	test-estimator	Estimator	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:10+00:00	boq_mapping	C-036	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-037	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-038	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-039	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-040	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-041	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-045	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-046	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-047	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-050	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-051	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-052	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-055	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-056	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-060	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-061	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-062	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-063	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-064	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-070	approve	test-estimator	Estimator	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:10+00:00	boq_mapping	C-071	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	boq_mapping	C-072	approve	test-estimator	Estimator	test	test
2026-10-14T16:19:10+00:00	assumption	ASMP-Z-001	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	assumption	ASMP-Z-002	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	assumption	ASMP-Z-004	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	param:calendar	PRJ-9101/PROJECT	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-EXC	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-EXCH	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-BACK	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-SHORE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-ROAD	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-FORM	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-REBAR	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-POUR	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-STEEL	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-SUPP	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-PUMP	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-PIPE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-WELD	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-COAT	approve	test-commercial	Commercial Approver	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:10+00:00	productivity_norm	N-TRAY	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-CABLE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-FIBRE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	productivity_norm	N-REJECT	reject	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	workforce_profile	WP-SME	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	workforce_profile	WP-MID	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	workforce_profile	WP-LARGE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	workforce_profile	WP-ENT	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	tender_query	TQ-PRJ-9101-001	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	tender_query	TQ-PRJ-9101-002	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	tender_query	TQ-PRJ-9101-008	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	tender_query	TQ-PRJ-9101-022	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	tender_query	TQ-PRJ-9101-004	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	tender_query	TQ-PRJ-9101-003	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	boq_quantity	C-055	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	boq_quantity	C-071	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	quotation	QT-0001	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	quotation	QT-0002	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	quotation	QT-0003	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	quotation	adj:1	approve	test-procurement	Procurement Reviewer	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:10+00:00	supplier_selection	1	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	rate	968	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	rate	969	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	rate	970	approve	test-procurement	Procurement Reviewer	test	test
2026-10-14T16:19:10+00:00	indirect	PRJ-9101/IND-SITE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	indirect	PRJ-9101/IND-HO	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	indirect	PRJ-9101/IND-INS	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	commercial_policy	POL-CLOSURE@1	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	tax_category	VAT-STD@2020-07-01	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	param:escalation_profile	PRJ-9101/ESC-35	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	param:plant_hire_terms	PRJ-9101/CRANE-TERMS	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:10+00:00	param:plant_hire_terms	PRJ-9101/TELEHANDLER-TERMS	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:25+00:00	assumption	ASMP-Z-090	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:25+00:00	assumption	ASMP-Z-090	approve	forged-commercial	Commercial Approver	unregistered	test
2026-10-14T16:19:26+00:00	assumption	ASMP-Z-093	approve	api-com	Commercial Approver	test	test
2026-10-14T16:19:27+00:00	tender_query	TQ-PRJ-9101-029	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:27+00:00	tender_query	TQ-PRJ-9101-030	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:27+00:00	param:payment_terms	PRJ-9101/PAY-CLOSURE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	param:time_allocation	PRJ-9101/TA-SUP	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	param:time_allocation	PRJ-9101/TA-TEMP	approve	test-commercial	Commercial Approver	test	test

Time	Entity	Id	Action	By	Role	Actor type	Environment
2026-10-14T16:19:28+00:00	param:time_allocation	PRJ-9101/TA-HSE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	param:time_allocation	PRJ-9101/TA-PLANT	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	param:time_allocation	PRJ-9101/TA-ANCHOR	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	param:time_allocation	PRJ-9101/TA-BACKFILL	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	param:time_allocation	PRJ-9101/TA-FIRE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	param:time_allocation	PRJ-9101/TA-ELV	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	param:calendar	PRJ-9101/PROJECT	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	productivity_norm	N-NDT	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:28+00:00	programme_baseline	PRJ-9101/v2	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	boq_quantity	C-051	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	param:plant_hire_terms	PRJ-9101/SCAFFOLD-TERMS	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	boq_unit	C-071#2	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	exclusion	EXC-PRJ-9101-001	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	indirect	PRJ-9101/IND-SITE	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	indirect	PRJ-9101/IND-HO	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	offer	PRJ-9101/v1	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	recon_exception	PLANT_HIRE_DAYS:SYN-C-050	accept_exception	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:29+00:00	estimate	PRJ-9101/v2	approve	test-commercial	Commercial Approver	test	test
2026-10-14T16:19:30+00:00	tender_export	PRJ-9101/v2	approve	test-commercial	Commercial Approver	test	test

Assumptions, exclusions and limitations

- Quantities are human-measured BOQ quantities; the application does not measure drawings.
- Figures are taken from frozen estimate version v2 (fingerprint 48d0f9242dc910b7).
- SYNTHETIC / DEMONSTRATION data: rates, quotations, productivity norms, customer and responses are fictional test inputs, not market evidence.
- Test principals' approvals are recorded as such and never count towards submission readiness.

Source references

- Frozen estimate version v2 (fingerprint 48d0f9242dc910b7), totals and pricing schedule
- Registers in the application database (see document D33 for received documents, D08 for assumptions, D25 for queries)